
BRAUSCH ENVIRONMENTAL, LLC 

5318 Alexa Road 
Charlotte, NC 28277-0518 
Office: (704)246-7266 
Cell: (412) 720-8549 
Fax: (980)339-3017 
Email: lbrausch@brauschenv.com 

Via Electronic and First-Class Mail 
June 9, 2016 

us KPA RECORDS CENTER REGION 

511087 

Ms. Shari Lynri Kolak 
Remedial Project Manager 
Superfund Division 
U.S. Environmental Protection Agency, Region V 

. 77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3590 

Re: Third Annual Progress Report 
June 2015 through May 2016 
Operable Unit 2 Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Chicago, Illinois 

Dear Ms. Kolak: 

The Respondents respectfully submit this annual progress report to the U.S. Environmental 
Protection Agency (USEPA), Region 5, pursuant to Section 8.2 of the'Statement of Work 
attached to the Administrative Settlement Agreement and Order on Consent (AOC) for the 
Operable Unit 2 (0U2) Remedial Investigation and Feasibility Study (RI/FS) at the Lake 
Calumet Cluster Site in Chicago, Illinois (the Site). The effective date of the AOC was June 
17,2013, and this third annual progress report summarizes efforts by the Respondents to fulfill 
the requirements of the AOC during the period from June 2015 through May 2016. 

Activities Completed During the Reporting Period 

1. The Respondents routinely submitted monthly progress reports to USEPA with copies 
to the Illinois Environmental Protection Agency (lEPA). 

2. On July 1, 2015, the Respondents received the USEPA and lEPA rebuttal of the 
Respondents' Response-to-Comments (RTC) on the OU2 RI/FS Work Plan. The 
Respondents had submitted the RTC document on May 7, 2015. 

3. On July 2, 2015, representatives of the Respondents met with USEPA and lEPA by 
conference call to review principal issues raised in the USEPA rebuttal of the RTC 
document. 
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4. Arcadis U.S., Inc. (Arcadis) submitted the RI/FS Work Plan planning documents 
including the Site-Specific Health and Safety Plan, the Quality Assurance Project Plan, 
and the Field Sampling Plan (FSP) on July 17,. 2016. 

5. Arcadis completed preparation of the revised RI/FS Work Plan and responses to the 
USEPA rebuttal of the RTC document. The RI/FS Work Plan and responses to the 
rebuttal were submitted to USEPA on August 21, 2015 with copies to lEPA. 

6. The Respondents received additional USEPA comments on the FSP via letter dated 
September 21, 2015. 

7. During the week of September 21, 2015, Arcadis and its subcontractor completed Site 
clearing activities needed for Site access for initial field investigation activities. 

8. On September 30, 2015, the Respondents submitted responses to the USEPA FSP 
comments. An errata sheet amending the FSP was also submitted with the responses. 

J 

9. Also on September 30, 2015, the Respondents received USEPA's approval of the 0U2 
RI/FS Work Plan and supporting documents. The locations of the Phase 1 piezometers 
were included in this approval. 

10. During the week of October 5,2015, Arcadis and its subcontractor completed the Phase 
1 piezometer investigation in accordance with the RI/FS Work Plan. 

11. On October 12, 2015, Arcadis completed the first gauging event at the installed 
piezometers. Monthly gauging continued for the remainder of the reporting period. 

12. On October 21, 2015, the Respondents participated in a conference call with USEPA 
and lEPA representatives to review the results of the Phase 1 piezometer investigation 
and discuss proposed modifications to the hydraulic profiling tool (HPT) and vertical 
aquifer profiling (VAP) layout provided in the RI/FS Work Plan. USEPA and lEPA 
approved the proposed HPT/VAP layout. 

13. From October 26 through November 2, 2015, Arcadis and its subcontractor completed 
the Phase 2 HPT investigation in accordance with the RI/FS Work Plan and approved 
layout. 

14. Arcadis a;nd its subconttactor began the Phase 2 VAP investigation field work the week 
of November 2,2015 and completed the work on December 3,2015 in accordance with 
the RI/FS Work Plan and approved layout. 

15. The Respondents submitted an Interim Site Investigation Report summarizing the. 
results of the Phase 2 HPT and VAP investigations to USEPA and lEPA via email on 
February 3, 2016. 
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cc: P. Lake, lEPA (2 copies) 

cc (via email): 
S. M. Franzetti, Esq. 
J. Kratzmeyer, ARCADIS 
P. Lake,IEPA 
LCCS Technical Committee 
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